

## land acquisition for the work / project

Government Of Gujarat  
Narmda Water Resources, Water Supply &  
Kalpsar Department Gandhinagar  
Circular No : MTS/102013/2/MI CELL K-1

Dt. 13 / 06 / 2014

### Preamble

Para 232 of the Gujarat Public Works (GPW) Manual, Vol-I stipulates that works may be commenced for a project, whose implementation period is not less than 12 months, if more than 50% of the land required for the work/project is in possession and the implementing authority is confident that the balance land can also be acquired without much difficulty.

Based on the above G.P.W. manual provision, project works are being sanctioned by the state Government. However it is found that certain project works started but could not be completed because of the balance land not being made available for completing the project. There are occasions when the contractors were relieved from contractual obligations after doing partial works due to long delays, and tenders re-invited for balance works at significantly higher costs. To avoid such instances in future, it is decided to issue following instruction to all field officers.

### Circular:-

Whenever a project proposal is sent to higher authorities for approval, it is necessary to comply with the provision of GPW manual vol.-1 para -232 scrupulously. A certificate in this regard should be signed and enclosed with the proposal concerned. It is also essential that wherever works are started without the entire land being made available to the implementing agency/ contractor, based on the above G.P.W. para 232 vigorous and time bound follow up on the land acquisition activity be done by the concerned Executive Engineer.



(M.P.Raval)

Officer On Special Duty (I.P)  
N.W.RW.s & kalpasar Deptt  
Gandhinagar

Copy Submitted To,

- (1) Personal Assistant to Honorable Minister (W.R)
- (2) Personal Assistant to Honorable State Minister (W.R)

- (3) Personal Assistant to Principal Secretary (Exp) Finance Department
- 4). Personal Assistant to Secretary N.W.R W.S & kalpasar Deptt
- (5) Personal Assistant to Special Secretary N.W.R W.S & kalpasar Deptt
- (6) Personal Assistant to all chief Engineers N.W.R W.S & kalpasar Deptt
- (7) Financial Advisor(N.W.R W.S & kalpasar Deptt)
- (8) All Under Secretary (Technical)
- (9) All Superintending Engineers N.W.R W.S & kalpasar Deptt
- (10) All Project Branches ( K-1, K-2 , K-3, K-7, M.I..Cell J Branch)
- (11).Select File